: "'meI Experﬁdiiure Programm
- | ur’rerly Repor’r

e




& L

Mmoo

LN, ¢

T

1333 BROADWAY, SUITE 220 = QAKLAND, CA 84612 = PHONE: (510) 836-2560 = FAX: (5100) B36-2185
E-MAIL- mailZacoma.ca oy = WEB SITE: accma.ca gov

November 14, 2005

TO: Alameda County Congestion Management Agency (CMA) Board Members

SUBJECT: Capital Expenditure Program — 2005 Third Quarter Report

Dear Board Members:

Enclosed please find the Report for the Third Quarter of 2005 (07/01/2005 — 09/30/2005) for
the CMA Capital Expenditure Program.

The CMA is responsible for the delivery of a Capital Expenditure Program (CEP) that includes
a wide variety of transportation projects geared to provide congestion relief in Alameda
County. These projects are funded through a variety of fund sources including Regional
Measure 2, Measure B and other state and federal fund sources. This first CEP Quarterly
Report provides information on current project delivery efforts for CMA implemented and/or
sponsored projects (Group 1). It is anticipated that future reports will provide information for
projects which are co-sponsored by the CMA (Group 2).

The objective of the CEP Quarterly Report is to provide up to date information on each active
project to the CMA Board, key project stakeholders, and the public. The reports will include
an Alameda County map showing the location of Capital Projects by Planning Area, and will
include individual project fact sheets with information on:

Project status & description
Funding & Cost estimates
Project schedule

CMA Project Manager

Project graphics and/or photos

The information in this report is based on the most recent information available to the CMA. If
you have any questions, please contact me at (510) 836-2560.

Sincerely,

T/ S

Frank R. Furger
Deputy Director, Programming & Projects
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ACCMA Project Locations
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1: Grand Ave Signals &
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Project Status

The Goals & Objectives of the project, previously stated as “fo improve fransit and
traffic operafions and increase transit ridership”, are being refined by stakeholders.
Inventory and evaluation of the existing conditions is underway concurnently in
support of the Transit Study and Transit Signal Priority deployment.

Project Description

Modity sbgnnllzed infersections on Grand/MacArthur coridor between 106th Avenue
and Bay Bridge to improve fraffic control infrastructure and transit operations.
Provide recommendations for Improving fransit operations and ridership on AC
Transit’s NL route by increasing fravel speed, bus stop locations and layouts, service
strategles and requirements, and pedestrian connectivity sir les. Design and
construct infersection Improvements and deploy Transit Signal Priority (TSP)
equipment to support the recommended service strategies.

Expendiiure Plan Description
Additional funding sources may be required to construct all phased improvements
for this project.

Funding Estimates Cost Estimates
| Fund Source | FY | Amount | Description | Amount |
RM2 04105 $50,000 EMV/PERAKED §975,000
RM2 08104 41,750,000 Design 5§125,000
TFCA 0506 §205,000 Construction & Construction §2,620,000
RM2 0407 1,715,000 Suppon
Total: $3,720,000 2005 § Tolal: $3.7.20,000
Project Schedule
Phase Dnnrlpthn Bagin| End | 04 | 05 D& 07
08 | 708
F'rElImInm,r Engineerng and Emdronmental| 808 | 1208 -
Rigiht-of-Way 1104 | 404 -
Construction 506 | 407 —
C Project Sponsor: ACCMA Co-Sponsor: AC Transit

Project Manager: Cynus Minocofar [510] 83&-25460 Contact: Anthony Bruzzone [510] 891-7175
2006 3" Quarkter
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A-1: Grand Ave Signals & System Transit Analysis
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MOLEA™NDERD

Project Status

The cperations and management of SMART Corridors is now in its fifth year.
Overall the system has been stable and service and solution providers are quickly
responding to any issues that appear and to support participating agencies.
ACCMA is continually making performance upgrades and enhancements to the
Corridors software, Transportation management Center hardware (TMC) and field
devices. Information for analysis of traffic congestion and patterns are being
collected based on requests and input from partnering agencies.

Project Description

The program consists of three major corridors in the East Bay - -80 corridor (San
Pablo Avenue), Telegraph Avenue corridor, and the I-880 cormidor (Hesperan/
IntermationalE. 1 4th Boulevard). The purpose of the program is to plan and implement
a mulli-modal Advanced Transportation Management System [ATMS) along these
and the |-880 comidors. Due fo its success, the program has evolved info a multi-
year, multi-phase Intelligent Transportation System (ITS) program, implementing
several major infrastructure improvements in the comidors, and has contributed to
forming and strengthening interagency coordination and cooperation.

' Expenditure Plan Description

The SMART Comidors Program O&M funding is provided by several different funding
sources, among them local and federal agencies. The majority of expenditures
on this project is of recuring nafure or related to ongoing maintenance and
management of the system. Stakeholders contribute funding bosed on a prorated
formula. CMA staff is evaluating the option for funding budget shortfall fo sustain
ogoing O&M.

Funding Estimates Cost Estimates
_Fund Source | _FY | _Amount I Description | Amount |
Fedenl 00-06 81,600,000 Opergfions & Management §2,800,000
Local 02-06 51,000,000 [Construction)
Shore 00-05 §200,000
Total: $2,8000,000 2005 § Total: 52,800,000

" Project Schedule

Phase Description Begin| End | 03 04 05 06 OF (08 (09 |10

Opesations & Manogement |D2.ID3| - |_||||||l|||||||||I||||

Project Sponsor: ACCMA Co-Sponsor: 25 Local Agencies
E Project Manager: Cynus Minoofor (5100 B38-25460

2005 3 @uarter
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A-2: SMART Corridors Operations & Mgmt.
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A-3: |1-880 North Safety Imprcwements
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Project Status
Consultant has been selected and project development is underway.

Project Description

To provide operational and safety improvemeants to NB 1-880 at 29th Ave by recon-
figuring the on- and off-ramps, as well as mitigate noise impacts of the facility. The
project will provide addifional storage and deceleration distances to the off-ramp.
This will minirmize the gqueue spillback and resuliant speed changes to the mainline.
The mitigating soundwalls will reduce noise impacts to an elementary school and
residences in the Jingletown neighborhood.

Expenditure Plan Description

RM2 funds to be used for PAKED, Deslign, R/\W and Construction. Uncommitted
funding needed for Consfruction phase.

Funding Estimates

Cost Estimates

| Fund Source | FY | Amount | | Description | Amount |
RM2 §10,000,000 $1.100.000
Federnal Funds $2,000,000 Dmlgn £1,500,000
SMP punconmmied) $2,800,000 R £3,300,000
Consinuction $B,900.000
otal: $14,800,000 2005 § Tolal: $14,800,000

Project Schedule

Phase Description Begin| End |03 04 |05 |06 |07 (08 09 10

Predirninary Engineesing and Ervilonmental| 105
Design 707 121!:15 _
Rigih-cf-Wezy 1007 | 1208 L
Constuction 109 | 410 —

M Project Sponsor: ACCMA
Project Manager: Matt Todd (510) 8356-2580

2005 3™ @uarter
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A-3: 1-880 North Safety Improvements
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Project Status

Project is in the scoping phase. A PSR will be prepared by Caltrans District 4
Advance Planning with a consultant support feam provided by the ACCMA.,

Project Description

Define feasible alternatives for interchange improvements and modifications at
I-580/1-4680 in Dublin/Pleasanton with emphasis on HOV direct connector structures
from 580 WB to 680 5B, and from 680 NB fo 580 EB.

Expenditure Plan Description

Scoping phase will be funded by RM2. Project funding plan is not fully
developed, as project is not fully scoped.

Funding Estimates Cost Estimates
_Fund Source | _FY | _Amount Description ___Amount |
[iM2 2005 | $2,000.000 Scoping Phase (PSR) $2.000.000

Total: $2,000,000 2005 § Total: §2,000,000

Project Schedule

Phase Description Begin| End |01 02 |03 04 |05 (06 |07 | 08

Flanning/Scoping &05 | 12/04 ]
Prediminory Engineering and Emdrormendal | R | BEA

Anal EnginesrdngPars, Spechications MA | A
Corsiuciion T
Project Sponsor: ACCMA Co-S5ponsor: Caltrans

Project Manager: Hefon Gancla (S10) 838-2540 Contack Rchord Cho [S910] 286-5530

2005 3™ @uarfer
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A-4: 1-580/680 Interchange Modifications
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Project Status

Preparation of an eastbound only environmental document (ND/FONSI), Preliminary
Engineering and at-risk Design are currently underway.

Project Description

Construct eastbound HOV Lane from Hacienda Drive to Greenville
Overhead in the Livermore Valley, as well as auxiliary lanes and associaled
roadway improvements.

Expenditure Plan Description

TCRP funds will be used as available o complete the PARED and Design phases.
Construction will be funded by a combinafion of TCRP/STIFFACTIA/RM2. Should TCRP
funding be unavailable, work will proceed as supplemented by additional corridor
funds from RM2.

2008 3" Quarter

Funding Estimates

Cost Estimates

| Project Sponsor: ACCMA

| Fund Source | FY | Amount | | Description | Amount |

TCRP 2000 525,000,000 §7.000,000

TP 2004 $25,000,000 Dmlgn 4,000,000

RM2 2004 59,400,000 Construction $566,000,000

Fed Demo 007 £15,400,000 Constuction Support 56,000,000
otal: 75,000,000 2005 § Total: 575,000,000

Project Schedule

Phase Description Begin| End |01 /02|03 (04 (05|06 07 08 09

Planning/Scoping 100 | &0

Praliminary Engineerdng and Ervfonmental | 8/01 | 506 | e

Final EngineaningPlars, Speciications ama | 207 _—

Construction 307 | &09 o

Co-5ponsor: Calirans

Project Manager: Hafan Gancia (510) BA6-25460 Contack: 1550 Bouwd [S10) 2855220
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A-5: 1-580 Eastbound HOV Project
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A-6: 1-680 HOT Lane
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Project Status
A Value Pricing Study was completed. State | alive authorization for Express
Lanes in the |-680 Corridor has been secured. il'l'li‘iL':Il'\F engineering,

8 | environmental studies and design efforls are underway for 1ha SB HOT Lane Pilot
Project. A Project Specific Funding Agreement for preliminary engineering,
environmental documentation, and a portion of the design for the southbound pilot

ject has been executed with the ACCMA. Based on the results of the Southbound
HOT Lane Pilot Project, future HOT Lane Corridor improvements will be defined.

Project Description

The project will construct improvements to provide Express Lanes along |-680 from
Route 84 to Santa Clara County. Express lanes would allow carpools to fravel free of
charge and would charge a foll for low occupancy vehicles fo use the excess
capacity in the Express Lones. Implementation of the Express Lane project is
coupled with the Caltrans 1-680 High Occupancy Vehicle (HOV) Lane projact.

Expenditure Plan Description
To be provided in future report.

Funding Estimates
C il _Fund Source | _FY | _Amount |

<

Cost Estimates
| Description ___|__Amount |

SCL-STIP 51,800,000 Scope $344,000
Fadenl-VPPP $734,000 PE/Ervinormenbal §1,787,000
Fedenal Eamnark §2,000,000 Casign 53,240,000
ACCMA 547,500 Constnuction $10,031,000
SCVTA, $453,000 Equip. Purchase $4&,377,000
ACTIA 14,754 500

Tolal: 521,799,000 2005 5 Tohal: 521,799,000

S ACTUs convibullon 1y decrecse § adWonal Fed Famant
Project Schedule

Phase Description Begin| End |04 05 (06 |07 |08 | 09

PlanningGooping M4 | G0G | —
Pradimincry Engireaing and Emdronmiental | 10004 | 1008 [ |
Final EngineaingiPians, Specificaions &5 | 11,06 |
RIgINT-0f Wry 605 [ 11/06 -
Corgruciion 1770& | 1209 ) IS I —
= Project Sponsor: ACCMA Co-S5ponsor: Caltrans
m Project Manager: Jeon Har (510) 8362580 Contack Ermily Landin-Lows (510 2868-5124

2005 3" Quarter
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A-6: 1-680 HOT Lane
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A-7: 1-680 Soundwalls
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Project Status

Project Construction is underway and scheduled to be completed in October 2005.

Project Description

This project consists of constructing 10-foot to 146-foot soundwalls along the |-4680

corridor within Fremont and Milpitas city limits. This project is one of the components

< of the overall I-680 Corrider Improvements. This project involves the construction of
twelve [12) masonry-block soundwalls on top of either pile caps or retaining

wall on spread footings.

Expenditure Plan Description

This project is being constructed with the combination of federal, state and local
o fé.lnds. Emr:mnrnentul clearance was funded through a comidor environmental
ocument.

Funding Estimates Cnsi Estimates
Fund Source | FY | Amount | | Descripion | _Amount |
smP 510,887,000 51,560,000
Fadeeal Funds 52,926,000 mgm-nr-m:y £970.000
Local Funds £2.117,000 Consinichion £12,700,000
Total: 515,230,000 2005 § Total: 515,230,000

Project Schedule

Phase Description Begin| End (0O (01 02 |03 (04 | 05

Prallminary Engineering and Emndronmental 00
PS&E 01 | 10803 [ I— —
Corsiuction 4004 | 1005 ]
M Project Sponsor: ACCMA Co-Sponsor: Calirans
[E Project Manager: Mai Todd (510) 836-2580 Contact: Emily Londin-Lowe [510) 28&-5124

2005 3™ @uarfer
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A-7: 1-680 Soundwalls
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A-8: Rte 84 HOV Lane Extension
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Project Status

Environmental documentation completed in June 2003, Design scheduled to be
completed by the end of 2005.

Project Description

The project will extend the westbound HOV lane on Roule 84 from Newark Bivd to
I-880. This will be accomplished by widening in the median area, adding a
concrete barrier and realigning the freeway. The project will also include
modification of the |-880 off-ramp to provide an HOV bypass lane to provide a
better connection to the extended HOV lane.

Expenditure Plan Description

Calfrans has 3TIP funds programmed to the project development phase of the
gﬂﬂ}:ﬂt. AFeEtMA and Caltrans are coordinating a plan to fund the capital phase
pro

Z00& 3 Quarier

Funding Estimates

Fund Source | _FY | _Amount _

Cost Estimates
| Description | Amount |

STP $1.800,000 Envronmental/PE $205,000

[EhA2 56,000,000 PS&E 51,330,000
Right-ail Wy $35,000
Consiuction 5&,170,000

Total: 47,800,000 2005 § Total: 57,830,000

Project Schedule

Phase Description Begin| End |01 |02 03 O4 |05 06 07 |08

Prediminary Engineering and Emdonmental | 402 | 403 I

Final EngineedngMans, Speciications 1004 | 11/06 —

Right-of-Wry 10/04 | 905 A

Corstruction 4046 1207 ——

Project Sponsor: ACCMA
Project Manager: Mot Todd (S10) 536-2560

Co-S5ponsor: Caltrans

Contact: Ron Kiooinag (S10) 286-4193
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A-8: Rte 84 HOV Lane Extension
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A-9: Rte 84 Ardenwood Park & Ride
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Project Status

Project is in the final stages of the PARED phase with the ED approved in Aug:.:st 0s.
Immediately following the approval of the ED (CE), a request was made to the MIC
| for an allecation to fund the ROW and Design phases.

Project Description

Acquire ROW and construct a Park & Ride commuter lot at the NW quadrant of
SR-84/Ardenwood Bivd. interchange. The new lot will be adjacent to, and
connecled with, an existing Park & Ride lot owned by Caltrans. The intent of the
final project is to consoli both lots into one unified lot, to be owned, operated
and maintained by AC Transit.

Expenditure Plan Description
Project is fully funded by RM2.

Funding Estimates Cost Estimates

| Fund Source | FY | Amount Description ___Amount |

M2 2005 §120,000 PASED 5150,000

M2 2006 £1,430,000 Right-of-Way 51,200,000

M2 2007 1,550,000 Design $290,000

Consinuction 51,460,000

Total: $3,100,000 2005 § Total: 53,100,000

Project Schedule

Phase Descriplion _______[Begin| End | 01| 02 | 03 | 04 | 05 | 06 | 07 | 08

Preliminary Engineedng and Emnvonmental| 1/05 | 905 —

Bl ErgineerngPlans, Specfications 11/05 | 906 e

Riggh-of-Wiay 11/05 | 3/04 L

Corstruction 506 | 4107 ——

Project Sponsor: ACCMA Co-S5ponsor: AC Transit

Project Manager: Hefon Gacla (S10) B36-2540 Contack Anthony Bruzzone [510) B21-7175

2005 3™ @uarter
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A-9: Rte 84 Ardenwood Park & Ride
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A-10: In’rermlmv'Telegrnph Rﬂpld Bus Coridor
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Project Status 3dth complete

Construciion confrocts for M'h Ave,, Telegroph Ave., Broodway, and Broodway | B0%% comphile
Intemational Bhwd. have been awarded. Inftial sioges of consfruction Telegraph | 15% complete
hove begun and fleld equipment is being shipped by vendaors. E. 14 M TP EaLiad

Project Description

The Infermnational-Telegraph coridor is approximately 20 miles long and starls ot

the UC Berkeley campus, runs south on Telegraph, down to Broadway in Oalkland and
onto Intemational/E. 1 4th, and ends af Bay Fair Mall/BART in San Leandro. The

coridor Is the latest project within the SMART Comidors Program, and s a continuation
of the successiul collaboration betweean ACCMA, AC Transit, and local cities,
implementing Rapld Bus lines along major transit corridors. The project will add SMART
Cormridors components and transit signal priorty (TSF) as well as traffic signal
modifications for AC Transit's new Ropid Bus line along the comidor.

Expenditure Plan Description

The majority of funding for the INTEL project |s provided by RM2 and Measure B funds,
with AC Transit as the sponsor. AC Transit Is also providing a small amount of federal
fundln%rm the project. In addition to the funding from AC Transit, ACCMA Is providing
CMA TIP funds as well as funding through several TFCA grants. Because the project
Includes tederal funding, all pmcurement and confracting has been done following
federal guidelines. Fmd&;? h AC Transit will primarily pay for Rapid Bus
enhancemants, while CMA TIP will fund Corridor enhancements, and TFCA will provide

TSP hardware.

Funding Estimates Cost Estimates

| Fund Source | FY | _Amount N Descripion | Amount |
AC Transit (Local) 04-04 |$12,350,000 Design $2.900.000
AC Treansit [Fecy Fed FI&)| 0406 | 700,000 Construction & Construction | 516,045,000
Civia TP $4,500,000 support
TFCA 04-05 | 1,395,000

Total: $18,945,000 2005 § Total: $18,945,000

Project Schedule

PlannirgScoping 11704 h'EIE
Prafirminary Engineering and Ervironrmantal w&
Fimal Enginsaning/Pians, Speciicalions

Consuclion ?ﬂ:ﬁ 'Ii',l'.']-ﬁ

19 Project Sponsor: ACCMA Co-Sponsor: AC Transit
2005 3™ @uarter Froject Manager: Cyus Minoofor [510) 8346-2560 Contact: Jon Twichsll [S510) 891-4801
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Glossary of Acronyms and Definitions

A

ABAG

ACCMA

AC

ACE

ACTA

ACTIA

AC Transit

ADA

at grade crossing

auxiliary lane

BAAGIMD
BART
BATA

C
Capital Project
CCTV

CE

CEP
CEQA
CMATIP

CMAs
CMAG)

CMFP
CIC
CWITP

D

CEIR
DEI5
DEMO

ED
EIR
ElS
EPA,

FEIR
FEIS
FHWA,
FONSI

Association of Bay Area Govemments

Alameda County Congestion Management Agency

Advance Construction

Alfarmont Commuter Express

Alameda County Transportation Authorhy

Alameda County Transportation Improverment Authoriby

Alomeda Conira Costa Transit District

Armericans with Disobilities Act

Crossing of fravel paths which intersects at the same grade (elevation), thereby
pemmitting only one direction of fravel through the crossing at a fime.,

An additional travel lane buillt for a specific travel moverment, such as a
merge or a tum, rather than a general road widening.

Bay Area Alr Quality Monogement District
Bay Areq Rapld Tronsit
Bay Area Toll Authority

A construction project iImplemented and/or funded by CMA In whole or In part.
Closed Choult Television [camera)

Categorcal Exclusion [type of environmental clearance)

Caopital Expendiiure Program

Califomia Ervironmental Quality Act

Alomeda County Congestion Management Agency Transportation

Improvernent Prograrm

Congestion Management Agencles

Congestion Mifigation and Alr Qualty Improverment Program
(federal fund source).

Congestion Management Program

Califomia Tra ation Cormmmission

Countywide Transportation Plan [prepared by CMA)

Draft Ervironmental Impact Report
Draft Ervironmental Impact Statement
Federal Demonstration Funds

Environrmental Document
Environmental Impact Report
Emvironmental Impact Statement
Environrnental Protection Agency
Emergency Viehicle Pre-emption

Final Ervircnmental Impact Report

Final Ervironmental Impact Staterment

Federal Hi?lol"l'nlfﬂy’ Administration

Finding of Mo Significant Impact

Federal Transit Administration

Federal Fiscal Year (October 1 through Sept 30)
Fiscal Year (July 1 through June 30)
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Glossary of Acronyms and Definitions

G
Blaink
H
HIP Housing Incentive Program
HOT High Occupancy/Toll Lane
HOW High Ocoupancy Vehicle lane, used by buses and carpools.
|
W or 1C Inferchange
ISTEA, Intermodal Surfoce Transportation Efficiency Act of 1991.
me Infemagional Transportation Improvement Program
Ims Inteligent Transportation Systemn
J
Blank
K
Blaink
L
LAVTA Livemmore Amoador Valley Transit
LOS Level of Sarvice m faency
M
MPC Metropalitan Planning Organization
MTC Metropolitan Transportation Commission.
MTS Metropolitan Transportation System
MVDS Microwave Vehicle Detection System
N
MNEPA MNational Ervironmental Policy Act
NCD Notice of Determination
NTP Maotice to Proceed
o
O &M Operations & Management
P
PA & ED Project Approval & Environrmental Document
PE Prefirminary Engineerning
PEF Project Expenditure Forecast
PES Prefiminary Emvironmental Studies
Prop 42 Proposition 42 passed by Califomnia voters eammarking cerain revenues related
to the sales of gasoline for transportation purposes.
PS&E Plans Specifl rns and Estimates
PSR Project Study Report
PR Prosect Report
PTA Public Transportation Account (State fund source)
Q
Blcarik
GL2)
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R
M1

[TM2

RFP

RTIP

5

SAFETEA-LU
SER

SCVTA [ VTA
SHA

SHOPP

SMART Comidor
SOV

SPONSOR

SR

SRTP

STIP

STIP/FTA
STIP-TE
SIP

T

TAC
TBD
TCDh
TCM
TCRP
TDA,
TE
TEA

TEA 21

TIF
TIP

TLC
TMC
oD
T5P
™IC

Regional Measure 1- A Novemnber 1988 ballot measure which raised specific
bridge toll limits to fund specific bridge comdor improvements. The Bay Area
Toll Authority administers these funds.

Regional Measure 2 - A March 2004 ballot measure which raised State-owned
bridge toll limits fo ossist in funding fransit operations and fransporation
projects/progress.
Request for Proposal

icnal Improvernent Program of transporfation funding programimed by the
CTC In thea STIP based on recommendafions from the CMAs,
Record of Decision
Right-of-Way
Route
Regional Tronsportation Plan, MTCs twenty five-year plan for fransportation
projects for the nine-county Bay area.

Regional Transportation Improvermnent Program. MIC's five-year
program for the nine-county Boy Areq,

safe, Accountable, Fle;dbla Efficlent Transportation Act: A Legacy for Users
Systerns Englneerin
santa Clc:rcl Valley runs;:-c:rtmlcn Authority; also abbreviated as VTA
state Highway Account. State rundn? sOurce.
mﬂtiglghww Cperation and Protection Prograrn — State funding source
on comecting existing safety and operafional ssues.
A network of [T5 fleld t—:-lemen'ra allowing for remote congestion management
single-Occupant Vehicle
Entity responsible for project development/delivery.
state Route
short Range Transit Plan
surface Transportation Improvernent Program. The seven-year program
of projects utilizing State funds.
surface Transportation Improvernent Program — Federal Transit Administration
surface Transportation Improvernent Program — Transtt Enhancernent
surface Transportation Program. A federal fund source under ISTEA.

Technical Advisory Committes

o be determined.

Transit Center Development

Transporation Confrol Measure

Transporation Congestion Relief Program, a state source of funding.
Transporation Development Act

Transportation Enhancements | a type of STIP funding)

Transportation Enhancement Act- a federal fund source under 15TEA for projects
that enhance the transportation expetence.

Transportation Equity Act for 215t Century signed Into kaw on June 9, 1998 and
was Infended fo explre at the end of federal flscal year 2003 (has been
extended numeraus fimes).

Traffic Impact Fees

Transportation Improvement Program- MTIC's three-year program of projects
utllizing federal funds or subject to federal required actions.

Transportation for Livable Cormmunities through MTC

Transportation of Traffic Management Center

Transit-Criented Development

Transit Signal Priority

Tri-Viakey Transportation Council
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utility relocation The relocation of underground and overhead utility lines which would ofhenvise
conflict with new roadway consmuchicn,

LIPI? Union Poacific Rairood.

.5, DOT United States Deparment of Transportation

v

vID Video Image Detection [cameng)
VMT Vehicle Miles Traveled
VPPP Federal Highway Adminisiration’s Value Pricing Pilot Program

w
Blaink

X
Blaink

Y
Bl

Z
Blank
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